Grand Accélérateur National d'Ions Lourds
GANIL
Laboratoire commun CEA / DSM - CNRS / IN²P³

Accelerators Schedule
from August 30th to October 24th 2007
update: October 12th 2007

Date	hour	C01	C02	CSS1, CSS2	CIME	SME	SISSI	Auxiliary beam
Thursday 30-Aug	2h00							
	6h00		Tuning ECR 36Ar					
	10h00							
	14h00							
	18h00							
	22h00		Tuning C0 36Ar					
Friday 31-Aug	2h00							
	6h00			36Ar 13.7 MeV/A CSS1 solo				
	10h00							
	14h00							
	18h00		36Ar 13.7 MeV/A					
	22h00							
Saturday 1-Sep	2h00							
	6h00							
	10h00							
	14h00							
	18h00							
	22h00							
Sunday 2-Sep	2h00			EM CSS1 1 cavity (Opération Group)	ECS Unavailable	SME IMPOSSIBLE	EM SISSI SOL1 studies (GVC)	
	6h00							
	10h00							
	14h00							
	18h00							
	22h00							
Monday 3-Sep	2h00							
	6h00							
	10h00	Tuning ECR 208Pb						
	14h00							
	18h00							
	22h00							
Tuesday 4-Sep	2h00							
	6h00	Tuning C0 208Pb						
	10h00							
	14h00	208Pb 6.2 MeV/A						
	18h00			208Pb 6.2 MeV/A				
	22h00							
Wednesday 5-Sep	2h00							
	6h00			TEST T07-09 (M. Rejmund) G1 VAMOS + EXOGAM 4 UT				
	10h00							
	14h00		Tuning ECR 86Kr					
	18h00							
	22h00		Tuning C0 86Kr18+					
Thursday 6-Sep	2h00							
	6h00		0.86MeV/u					
	10h00							
	14h00							
	18h00							
	22h00							
Friday 7-Sep	2h00						SISSI Unavailable	
	6h00							
	10h00							
	14h00							
	18h00		IRRSUD P752-S Audubert					
	22h00							
Saturday 8-Sep	2h00							
	6h00							
	10h00							
	14h00			E549 (M. Rejmund) G1 VAMOS + EXOGAM 27UT				
	18h00							
	22h00							
Sunday 9-Sep	2h00							
	6h00				ECS Tuning			
	10h00							
	14h00							
	18h00							
	22h00							

Prepared by:
J. Cornell, Beam Coordinator of GANIL
F.Chautard, Deputy head of the accelerator sector
J. Rangama, Beam Coordinator of CIRIL
I. Monnet, Beam Coordinator of IRRSUD

Approuved by:
P. Chomaz, Deputy Director of GANIL
B. Rannou, Head of installation
S. Bouffard, Director of CIRIL

Validated by:
S. Gales, Director of GANIL
M. Jacquemet, Deputy Director of GANIL

Grand Accélérateur National d'Ions Lourds
GANIL
Laboratoire commun CEA / DSM - CNRS / IN²P³

Accelerators Schedule
from August 30th to October 24th 2007
update: October 12th 2007

Date	hour	C01	C02	CSS1, CSS2	CIME	SME	SISSI	Auxiliary beam
Monday 10-Sep	2h00	208Pb 6.2 MeV/A		E549 (M. Rejmund) G1 VAMOS + EXOGAM 27UT			SISSI Unavailable	
	6h00							
	10h00							
	14h00							
	18h00							
	22h00							
Tuesday 11-Sep	2h00		IRRSUD P754-S Allard					
	6h00							
	10h00							
	14h00							
	18h00							
	22h00							
Wednesday 12-Sep	2h00							
	6h00							
	10h00							
	14h00							
	18h00							
	22h00							
Thursday 13-Sep	2h00		IRRSUD P752-S Audubert					
	6h00							
	10h00							
	14h00							
	18h00							
	22h00							
Friday 14-Sep	2h00							
	6h00							
	10h00							
	14h00							
	18h00							
	22h00							
Saturday 15-Sep	2h00							
	6h00							
	10h00							
	14h00			CSS1 RF Tuning 2 UT				
	18h00		Tuning ECR					
	22h00		Tuning C0 86Kr					
Sunday 16-Sep	2h00							
	6h00							
	10h00							
	14h00			86Kr 3.6 MeV/A				
	18h00							
	22h00							
Monday 17-Sep	2h00							
	6h00							
	10h00	Vacuum Test						
	14h00							
	18h00							
	22h00	Regeneration Cryo	86Kr 3.6 MeV/A	T07-07 (G. Defrance) Exogam 9 UT				
Tuesday 18-Sep	2h00							
	6h00							
	10h00							
	14h00							
	18h00							
	22h00							
Wednesday 19-Sep	2h00							
	6h00							
	10h00				84Kr10+ 3.8 MeV/A H4 R34			
	14h00							
	18h00	Tuning C0 78Kr						
	22h00			BUFFER				
Thursday 20-Sep	2h00	78Kr 70.4 MeV/A		78Kr 70.4 MeV/A	EM12 (A. Savalle) 2 UT			
	6h00							
	10h00							
	14h00			Tuning Z	Tuning Z			
	18h00			BEAM ON SPIRAL TARGET 9.5 UT	76Kr9+ 3.8 MeV/A			
	22h00							
Friday 21-Sep	2h00				IBE measurements			
	6h00				EM12 (A. Savalle) 9.5 UT			
	10h00					P772-M (J. Olivares) 1.5 UT		
	14h00							
	18h00					BUFFER 1 UT		
	22h00							
Saturday 22-Sep	2h00							
	6h00							
	10h00							
	14h00							
	18h00							
	22h00							
Sunday 23-Sep	2h00							
	6h00							
	10h00		Tuning ECR 36Ar					
	14h00							
	18h00							
	22h00		Tuning C0	EM 22 (W. Le Coz)				

Prepared by:
J. Cornell, Beam Coordinator of GANIL
F.Chautard, Deputy head of the accelerator sector
J. Rangama, Beam Coordinator of CIRIL
I. Monnet, Beam Coordinator of IRRSUD

Approuved by:
P. Chomaz, Deputy Director of GANIL
B. Rannou, Head of installation
S. Bouffard, Director of CIRIL

Validated by:
S. Gales, Director of GANIL
M. Jacquemet, Deputy Director of GANIL

Grand Accélérateur National d'Ions Lourds
GANIL
Laboratoire commun CEA / DSM - CNRS / IN²P³

Accelerators Schedule
from August 30th to October 24th 2007
update: October 12th 2007

Date	hour	C01	C02	CSS1, CSS2	CIME	SME	SISSI	Auxiliary beam
Monday 24-Sep	2h00		36Ar	BUFFER			SISSI Unavailable	
	6h00	Tuning ECR 13C	36Ar 95 MeV/A	Tuning alpha	Tuning alpha	SME IMPOSSIBLE		
	10h00			36Ar 95 MeV/A	CIME Unavailable Centre H2-H3 removed for measurements			
	14h00							
	18h00							
	22h00	Tuning C0 13C						T07-10 (A. Villari) D2
Tuesday 25-Sep	2h00			P737H (M. Beuve) D1 3 UT				
	6h00	IRRSUD EM17 J.L Vignet						
	10h00							
	14h00							
	18h00							
	22h00			T07-10 (A. Villari) D2				
Wednesday 26-Sep	2h00							
	6h00							
	10h00							
	14h00							
	18h00							
	22h00							
Thursday 27-Sep	2h00			T07-04 (Y. Ngono-Ravache) D1	Centre H2-H3 re-installed	TEST 3 UT (Y. Ngono-Ravache)		
	6h00							
	10h00							
	14h00							
	18h00			13C 75 MeV/A				
	22h00							
Friday 28-Sep	2h00	13C 75 MeV/A						
	6h00							
	10h00			Dosimetry D1				T07-10 (A. Villari) D2
	14h00							
	18h00			P775H (F. Sichel) D1 / 2 UT		SME IMPOSSIBLE		
	22h00							
Saturday 29-Sep	2h00			P685 (J. Gueulette) D1 / 1.5 UT				
	6h00							
	10h00							
	14h00			P765H (C. Rodriguez) D1 4 UT				
	18h00							
	22h00							
Sunday 30-Sep	2h00							
	6h00							
	10h00							
	14h00							
	18h00							
	22h00							
Monday 1-Oct	2h00							
	6h00	Tuning C0 13C		Stripping foil change				
	10h00							
	14h00	13C 35 MeV/A		13C 35 MeV/A				
	18h00							
	22h00							
Tuesday 2-Oct	2h00							
	6h00			P750H (C. Hellweg) D1 / 2.5 UT	12C ? MeV/A H=2 R34			
	10h00		Tuning ECR 124Xe					
	14h00							
	18h00		Tuning C0 124Xe					
	22h00							
Wednesday 3-Oct	2h00	STANDBY	124Xe 49.6 MeV/A	124Xe 49.6 MeV/A	EM4 (J.L. Vignet)			
	6h00							
	10h00							
	14h00							
	18h00							
	22h00							
Thursday 4-Oct	2h00			E432 (R.T. Desouza) G2-2 15 UT		TEST (M. Schleberger) 3 UT		
	6h00							
	10h00							
	14h00							
	18h00					BUFFER		
	22h00							
Friday 5-Oct	2h00					P769-M (S. Moll) 3 UT		
	6h00							
	10h00							
	14h00							
	18h00							
	22h00							
Saturday 6-Oct	2h00					BUFFER		
	6h00							
	10h00							
	14h00					TEST for P754-S 3 UT		
	18h00							
	22h00				ECS Tuning 12C			
Sunday 7-Oct	2h00							
	6h00							
	10h00							
	14h00							
	18h00							
	22h00							

Prepared by:
J. Cornell, Beam Coordinator of GANIL
F.Chautard, Deputy head of the accelerator sector
J. Rangama, Beam Coordinator of CIRIL
I. Monnet, Beam Coordinator of IRRSUD

Approuved by:
P. Chomaz, Deputy Director of GANIL
B. Rannou, Head of installation
S. Bouffard, Director of CIRIL

Validated by:
S. Gales, Director of GANIL
M. Jacquemet, Deputy Director of GANIL

Grand Accélérateur National d'Ions Lourds
GANIL
Laboratoire commun CEA / DSM - CNRS / IN²P³

Accelerators Schedule
from August 30th to October 24th 2007
update: October 12th 2007

Date	hour	C01	C02	CSS1, CSS2	CIME	SME	SISSI	Auxiliary beam
Monday 8-Oct	2h00		124Xe 49.6 MeV/A	E432 (R.T. Desouza) G2-2 15 UT	12C 21 MeV/A H=2 R34	CASIMIR MOUNTING	SISSI Unavailable	
	6h00							
	10h00							
	14h00							
	18h00			BUFFER		BUFFER 1 UT		
	22h00		Tuning ECR 13C					
Tuesday 9-Oct	2h00				Tuning Z	13C 11.1 MeV/A		
	6h00		Tuning C01 13C		RF CIME Intervention			
	10h00							
	14h00			13C 35 MeV/A degrader Alpha		P774-M (M. Ferry) 4 UT		
	18h00							
	22h00							
Wednesday 10-Oct	2h00							
	6h00							
	10h00							
	14h00							
	18h00							
	22h00							
Thursday 11-Oct	2h00		13C 35 MeV/A	E432 (R.T. Desouza) G2-2 5 UT (7.5 UT)		CESIR MOUNTING		
	6h00	Tuning ECR 20O						
	10h00							
	14h00	Tuning C0 16O						
	18h00							
	22h00			16O 10 MeV/A		16O 10 MeV/A		
Friday 12-Oct	2h00	16O 10 MeV/A						
	6h00							
	10h00			T07-03 Test MUST2/TIARA (R. Lemmon) G1 5.5 UT	CIME Centre change to H4-H5	P774-M (M. Ferry) 7 UT		E521S (F. De Oliviera) D6
	14h00							
	18h00							
	22h00							
Saturday 13-Oct	2h00							
	6h00							
	10h00		Tuning ECR 20Ne		17O2+ 2 MeV/A H5 R45			
	14h00							
	18h00		Tuning C0 20Ne					
	22h00							
Sunday 14-Oct	2h00		20Ne 95 MeV/A	Tuning Z	Tuning Z	Tuning Z		
	6h00			20Ne 95 MeV/A	E521S (F. De Oliviera) D6 / 2 UT	20Ne 13.7 MeV/A		
	10h00							
	14h00							
	18h00							
	22h00							
Monday 15-Oct	2h00			BEAM ON SPIRAL TARGET 6.5 UT	17Ne2+ 2 MeV/A H5R45	TEST pour P761-H (Ngono-Ravache) 10 UT		
	6h00							
	10h00				IBE measurements			
	14h00				E521S (F. De Oliviera) D6 4 UT			
	18h00							
	22h00							
Tuesday 16-Oct	2h00							
	6h00							
	10h00	Tuning C0 129Xe 0.7 MeV/u						
	14h00							
	18h00							
	22h00							
Wednesday 17-Oct	2h00	IRRSUD 0.7 MeV/A P726-S Monnet		Tests Suppresseur de paquet (C. Jamet)	17O3+ 5 MeV/A H4 R45			
	6h00							
	10h00							
	14h00			STANDBY				
	18h00				E521S (F. De Oliviera) D6 2 UT			
	22h00							
Thursday 18-Oct	2h00							
	6h00							
	10h00				17Ne3+ 5 MeV/A H4 R45	CESIR UNMOUNTING		
	14h00							
	18h00							
	22h00				IBE measurements			
Friday 19-Oct	2h00							
	6h00							
	10h00				E521S (F. De Oliviera) D6 10 UT	DOSION (E. Balanzat) 4 UT		
	14h00							
	18h00							
	22h00							
Saturday 20-Oct	2h00							
	6h00							
	10h00							
	14h00							
	18h00							
	22h00							
Sunday 21-Oct	2h00			BEAM ON SPIRAL TARGET 13.5 UT				
	6h00							
	10h00							
	14h00							
	18h00							
	22h00							
Monday 22-Oct	2h00							
	6h00							
	10h00				1 UT			
	14h00				19Ne / T07-06 (J.C. Thomas)			
	18h00							
	22h00			Tuning alpha	Tuning alpha			
Tuesday 23-Oct	2h00		20Ne 13.7 MeV/A	20Ne 13.7 MeV/A T07-03 Test MUST2/TIARA (R. Lemmon) G1 5 UT	ECS cooling			
	6h00							
	10h00							
	14h00							
	18h00							
	22h00							
Wednesday 24-Oct	2h00							
	6h00							
	10h00							
	14h00							
	18h00							
	22h00							

Prepared by:
J. Cornell, Beam Coordinator of GANIL
F.Chautard, Deputy head of the accelerator sector
J. Rangama, Beam Coordinator of CIRIL
I. Monnet, Beam Coordinator of IRRSUD

Approuved by:
P. Chomaz, Deputy Director of GANIL
B. Rannou, Head of installation
S. Bouffard, Director of CIRIL

Validated by:
S. Gales, Director of GANIL
M. Jacquemet, Deputy Director of GANIL